

Annex 2

Technical Education Quality Improvement Programme (Phase III)**Financial and physical progress on Equity Action Plan from Jan 2020 to Sept 2020****Name of Institute : Government Engineering College Jagdalpur****Part A : For Soft Activities**

S. No .	Activity to be taken	Action to be taken	Coordinator from the institute	Executing Agency	Date & Duration	Frequency	Whether Continuing from last action plan or new activity	Indicator to measure outcome	Estimated Expenditure (in Rupees)
1	Special Remedial classes daily (for SC & ST students)	Conduct classes	Remedial Class Coordinator	Institutional Faculty	Start at the beginning of semester till the end of semester	Daily	Yes	Transition rate	2 lakh
2	GATE Classes 2020-21	Conduction of GATE preparation classes	Nominated Gate Coordinator	Will be outsourced	During Jan to Oct 20	Three Days in a week	Yes	No. of GATE qualifying students	30 lakh approx
3	Employability Classes 2020-21	Conduction of Employability skill development	Nominated Employability Coordinator	Will be outsourced	During Jan to Oct 20	Daily	Yes	No. of students placed for employment	8 lakh approx

		classes							
4	Faculty Training Programme	Attend Training	Individual Faculty	-----	Jan 2020 – Oct 2020	-----	Yes	Improvement in performance of faculty	15 Lakh approx

Part B : Minor Civil Works

S.No.	Activity	Coordinator from the institute	Executing Agency	Date & Duration	Indicator to measure outcome	Estimated Expenditure
1.	Construction of Ramp for PWD	Civil Dept.	Outsourced	3 Months for execution	Physical Existence	10 lakh
2.	Girls Common Room (including facilities of Sanitary pad vending m/c and incinerators)	Civil Dept.	Partly Outsourced	2 Months for execution	Physical Existence	5 lakh